
 

Municipality of Anchorage 
Ethan Berkowitz, Mayor 

 

P.O. Box 196650  |  Anchorage, Alaska  99519-6650  |  http://www.muni.org  

 
RE:  Narrative Information Sheet for FY2019 EPA Brownfields Assessment Coalition Grant Proposal  
  
The Municipality of Anchorage and its Coalition Members (the Anchorage Community Development 
Authority and Eklutna, Inc.) are pleased to submit this proposal for the FY2019 EPA Brownfields Assessment 
Grant Competition. Below we provide the information requested. 
 
 
1. Applicant Identification:  

Municipality of Anchorage, Real Estate Department 
 PO Box 196650, Anchorage, AK 99519-6650 
 
 
2. Funding Requested:  

(a) Assessment Grant Type: Coalition 
(b) Federal Funds Requested:  

(i) Requested Amount: $600,000 
(ii) Site-specific Assessment Grant Waiver: not applicable 

(c) Contamination: $300,000 Hazardous Substances and $300,000 Petroleum 
 
 
3. Location:  

(a) City: Municipality of Anchorage  
(b) County: Municipality of Anchorage 
(c) State: Alaska 

 
 
4. Property Information for Site-Specific Proposals: not applicable 
 
 
5. Contacts:  

(a) Project Director:  
Name: Nicole Jones-Vogel, AICP, Land Management Officer 
Phone: (907) 343-7531 
Email: nicole.jones-vogel@anchorageak.gov 
Mailing Address: PO Box 196650, Anchorage, AK 99519-6650 

(b) Chief Executive/Highest Ranking Elected Official: 
Name: Ethan Berkowitz, Mayor 
Phone: (907) 343-7100  
Email: mayor@muni.org 
Mailing Address: PO Box 196650, Anchorage, AK 99519-6650 

 
 
6. Population: 298,225 (Municipality of Anchorage)  

 
 
 



 

Municipality of Anchorage 
Ethan Berkowitz, Mayor 

 

P.O. Box 196650  |  Anchorage, Alaska  99519-6650  |  http://www.muni.org  

7. Other Factors Checklist:  
 

Other Factors Page # 
Community population is 10,000 or less. n/a 
Applicant is, or will assist, a federally recognized Indian tribe or U.S. territory.* 1, 5, 6, 7 
The priority brownfield site(s) is impacted by mine-scarred land. 1, 2 
The priority site(s) is adjacent to a body of water (i.e., the border of the priority site(s) is 
contiguous or partially contiguous to the body of water or would be contiguous or 
partially contiguous with a body of water but for a street, road, or other public 
thoroughfare separating them). 

2, 3, 4 

The priority brownfield site(s) is in a federally designated flood plain. 1 
The redevelopment of the priority site(s) will facilitate renewable energy from wind, 
solar, or geothermal energy; or any energy efficiency improvement projects.  2, 3 

30% or more of the overall project budget will be spent on eligible reuse planning 
activities for priority brownfield site(s) within the target area.  n/a 

*Eklutna, Inc. (Coalition partner) is an Alaska Native Village Corporation. 
 
 
8. Letter from the State or Tribal Environmental Authority: A letter of acknowledgement from the Alaska 
Department of Environmental Conservation (ADEC) is attached. 



 

 

 
 

 

 

Department of Environmental 

Conservation 
 

DIVISION OF SPILL PREVENTION AND RESPONSE 

Contaminated Sites Program 
 

555 Cordova Street 

3rd floor 

Anchorage, AK  99501 

Main: 907-269-2021  

Fax: 907-269-7687 

www.dec.alaska.gov 

 

          
 
 
January 3, 2019 
 
Terri Griffith 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 155 (ECL-133) 
Seattle, Washington 98101 
 
Re: State Environmental Authority Letter 
 
 
Dear Ms. Griffith, 
 
This letter acknowledges that the Municipality of Anchorage (MOA) notified the Alaska Department 
of Environmental Conservation (DEC), the designated State Environmental Authority, that MOA is 
submitting to the United States Environmental Protection Agency (EPA) a 2019 Brownfields 
Community-Wide Assessment Grant.  
 
DEC Brownfields is committed to assisting Alaska communities in their efforts to address 
brownfields properties. We believe the proposal to be a positive and necessary step in addressing 
very important issues in the Anchorage area. We are aware that the MOA is planning to further their 
comprehensive inventory of brownfields sites, prioritize sites, assess existing contamination, and 
plan for cleanup of priority sites in areas of Anchorage that are overburdened by brownfields sites.  
 
The DEC has assisted the MOA on several projects beginning in 2006 with DEC Brownfields 
Assessment services at John’s Motel & RV, as well as Peacock Cleaners which also went on to 
receive a Targeted Brownfields Assessment (TBA) and an EPA Cleanup Grant. The MOA was also 
awarded DEC Brownfields Assessment & Cleanup services to conduct soil and groundwater 
investigation in 2015 for 3224 Mountain View Drive. In 2017, the MOA received a Community-
Wide Assessment grant which they used to develop a brownfields inventory, prioritize sites, assess 
sites and plan for cleanup. DEC has assisted the MOA with their Community-Wide Assessment 
Grant by attending meetings and advising on sites, as well as reviewing the resulting reports. 
Additionally DEC has been involved with the MOAs current TBA projects at L&L Mobile Home 
Park, Kathy O. Estates Mobile Home Park, and South Park Mobile Home Park. We believe the 
MOA is dedicated to sustainable redevelopment that will provide long term benefits to the 
Anchorage community. 
 



 

This letter establishes the MOA’s compliance with the notification requirements of Threshold 

Criterion for EPA Brownfield Cleanup Grants. We wish the MOA well on both their pursuit of EPA 

assistance and success in addressing priority brownfields sites in Anchorage. Please contact me directly 

if we can be of any further assistance. 

 

Sincerely, 

 
Lisa Griswold 
Environmental Program Specialist 
 
 
 
 
 
 
 
 
 



NARRATIVE PROPOSAL 
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1. PROJECT AREA DESCRIPTION & PLANS FOR REVITALIZATION 
1.a.i. Background & Description of Target Area: Home to 40% of the state’s population, the Municipality of Anchorage 
(MOA) is Alaska’s most populous city and the focus of our brownfield assessment project. Located in southcentral Alaska, 
Anchorage sits in coastal lowlands and extends up the slopes of the Chugach Mountains. The municipality has a total area 
of 1,961 square miles and is larger than Rhode Island. The MOA grew with construction and completion of the Alaska 
Railroad in the 1930s. Elmendorf Air Force Base and Fort Richardson Army Base were built in the 1940s and served as 
Anchorage’s primary economic engine until the 1968 discovery of oil in Prudhoe Bay. With construction of the Trans-
Alaska Pipeline, the MOA became a hub for oil and gas companies. The 1980s was a time of growth thanks to a flood of 
North Slope oil revenue. However, recent decline in oil prices has resulted in a loss in jobs and revenue for the area. 
Motivated more now than ever, the people of the MOA are coming together to creatively diversify the economy. 
 In Fiscal Year 2017 (FY17), the MOA was awarded $300K EPA Brownfield Community-Wide Assessment (CWA) 
Grant funding which we successfully expended in <18 months (see 4.b)! The Grant allowed the MOA to develop a 
comprehensive brownfield redevelopment program with a diverse group of project partners and stakeholders. In order 
to accomplish our infill redevelopment goals and continue the momentum of the FY17 CWA Grant, we continue to rely 
on securing an array of EPA and state brownfield grants to fill funding gaps and fuel public-private partnerships. As the 
lead applicant for the FY19 CWA Grant, the MOA has formed a Coalition with the Anchorage Community 
Development Authority (ACDA) and Eklutna, Inc. (an Alaska Native Village Corporation) to focus brownfields 
revitalization efforts in five target areas: (1) East Downtown/Fairview/Ship Creek, (2) Downtown Core, (3) Midtown/ 
Spenard, (4) Mountain View and (5) Chugiak/Eagle River. These areas are home to a mix of land uses including 
residential neighborhoods, manufactured home parks, mine-scarred land, former landfills, illegal dump sites, light and 
heavy industrial operations, commercial businesses, and surface parking lots. There has been significant land use and 
environmental challenges for residents in these areas including lack of infrastructure and close proximity to brownfields 
sites. In fact, in 2018, 25 Alaskan communities were approved as federally Designated Opportunity Zones (DOZs), 7 of 
which are in Anchorage and 4 of which are in the target areas for this project.  
 Building on the momentum and best practices learned from the FY17 CWA Grant, the Coalition will leverage $600K 
of CWA Grant funding with proven strategies and incentives to revitalize priority sites and address socioeconomic 
challenges. The brownfield grant program will allow the MOA and its partners to focus resources in the areas that will 
have greatest impact on community members and advance established revitalization goals. 
1.a.ii. Description of Priority Brownfield Sites: Four of our five target areas are located within 100-yr FEMA floodplains.a 
Below we provide descriptions of priority sites in each target area:  
(1) East Downtown/Fairview/Ship Creek: This area includes the 15-acre Old Native Hospital site that has been vacant 
since the buildings were demolished in 1996. A groundwater plume with tetrachloroethylene (PCE) and 
trichloroethylene (TCE) runs through the portion of the property and originates from two former dry cleaners. Remedial 
activities at the former dry cleaner sites are ongoing and PCE contamination is known to extend more than 50 feet below 
ground surface but the total extent is still unknown. Another area of the property has confirmed polychlorinated biphenyl 
(PCB) contamination likely caused by a release at an adjacent power plant that is actively undergoing cleanup. The 
property is also suspected to have residual petroleum contamination from a nearby 400,000-gallon diesel spill caused by 
a 9.2-magnitude earthquake in 1964 that impacted the entire Ship Creek area. The site is positioned for mixed-use 
redevelopment and grant funds are needed for a Phase II Environmental Site Assessment (ESA) and Cleanup Action Plan 
(CAP). The MOA has initiated property sale negotiations with the owner of the 4-acre Grubstake Auction Yard directly 
adjacent to the Old Native Hospital site. The property owner is in the process of relocating his business and the MOA is 
considering acquisition. Site reuse planning efforts are scheduled to begin in Spring 2019 as an extension of the ongoing 
planning efforts for the Old Native Hospital. Adjacent to the property is an active cleanup site with confirmed PCE and 
petroleum impacts. Grant funds are needed for a Phase I/II ESA and CAP. The AK Dept. of Environmental Conservation 
(ADEC) Contaminated Sites Database (CSD) includes >70 sites with environmental records and 5 groundwater plumes 
within a ½ mile radius of the Old Native Hospital and Grubstake Auction sites. Of the 70 sites identified, 19 are active 
cleanup sites. The ACDA is requesting funds in support of redeveloping the 3rd Ave Parking Lot. As one of the area’s most 
underutilized parking lots, this site is perfectly positioned for mixed-use redevelopment. The ADEC CSD identifies a PCE 
groundwater plume and records for >30 sites within a ¼ mile radius of the property. In addition to PCE, other 
Contaminants of Concern (COCs) include petroleum from past spills, leaking underground storage tanks (LUSTs) and an 
old railyard. Grant funds are needed for a Phase I/II ESA and Site Reuse Plan.  
(2) Downtown Core: The 50-yr-old JCPenney (JCP) Garage is in advanced stages of deterioration. The 45,000SF retail 
area has been vacant for decades and only a portion of the structure is open for use. ACDA is currently funding a Phase I 
ESA and is in negotiations with JCP to purchase the garage for mixed-use redevelopment. Due to the age of the building, 
asbestos containing materials (ACM) and lead-based paint (LBP) are expected. The ADEC CSD includes listings for 16 sites 
within a ¼ mile radius and COCs include PCEs from former dry cleaners and petroleum from LUSTs and a diesel spill. 

                                                            
a Target areas in 100-yr FEMA floodplain include the Downtown Core, Midtown/Spenard, Mountain View and Chugiak/Eagle River. 
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Grants funds are needed for a Phase II ESA, Regulated Building Materials (RBM) Survey and CAP. The proposed Senior 
Housing Complex property is currently occupied by the Anchorage Health Department (AHD) headquarters who have 
outgrown their building and will be relocating to the proposed Tudor/Elmore Complex site in the Tudor target area 
described below. Built in the 1960s, the current facility is crumbling due to structural damage and AHD is unable to 
continue paying $700K/yr for repair costs. The planning process for redeveloping this site has been underway since 2017 
and site reuse plans are complete. The mixed-use development will include an onsite health clinic and commercial 
amenities that support senior residents. Due to the age of the building, ACM and LBP are expected. The ADEC CSD 
identifies 12 LUST sites within a ¼ mile radius.  Grants funds are needed for a Phase II ESA, RBM Survey and CAP.  
(3) Midtown/Spenard: This area includes the proposed Tudor/Elmore Complex currently occupied by the Anchorage 
School District (ASD) transportation facility. Built in 1969, the 13-acre facility is highly underutilized and is being relocated 
so the site can be redeveloped for the new AHD headquarters and a 70k SF mixed-use development.  Grants funds are 
needed for a Phase II ESA, RBM Survey and CAP. This area also includes the Chugach Way Corridor currently undergoing 
revitalization. The FY17 CWA Grant funded a comprehensive inventory (209 parcels covering 52 acres) and Phase I/II ESAs 
for properties along this 0.4-mile corridor in the Spenard Neighborhood. The inventory was leveraged to secure funds for 
area-wide planning (AWP) and the FY19 CWA Grant will be prioritized for Phase I/II ESAs at additional catalyst 
redevelopment sites identified via ongoing AWP activities. Site uses along the corridor include high-density housing, a 
former gas station and vacant lots. COCs include petroleum, ACM, LBP and arsenic. The ADEC CSD identifies 25 properties 
with environmental records, including 4 active cleanup sites and multiple LUST sites within a ¼ mile radius.  
(4) Mountain View: The Glenn Square Gateway site at the entrance to the Glenn Square Shopping Center (an economic 
anchor in this area) and adjacent to Special Olympics Alaska headquarters is positioned for redevelopment as a 
neighborhood commercial or social service center. The property is vacant and past uses in the immediate vicinity include 
an unpermitted landfill, heavy equipment repair, creamery, machine shop and transformer yard. COCs include PCBs, 
TCEs, petroleum and Volatile Organic Compounds (VOCs). Two adjacent properties are actively undergoing remediation 
according to the ADEC CSD. Grant funds are needed for a Supplemental Phase II ESA, CAP and Site Reuse Plan. 
(5) Chugiak/Eagle River: This area contains mine-scarred lands from a former rock quarry operation. A site investigation 
at a 68-acre portion of Eklutna’s undeveloped 770-acre Mink Creek Property (downgradient from a former rock quarry 
[mine-scarred land]) confirmed soil and groundwater impacts from chromium, iron, manganese and nickel, all of which 
are connected to quarry activities. Adjacent land uses also include a former landfill and 12 properties with records in the 
ADEC CSD, 3 of which are active cleanup sites with petroleum contamination from LUSTs and illegal dumping activities. 
Peters Creek and Mink Creek run through center of the property with the Mink Creek Headwaters in the northern area 
of the property. A portion of the site is positioned for mixed-use development to help address the area’s affordable 
housing crisis. Grant funds are needed for a Supplemental Phase II ESA to further characterize the extent of 
contamination and identify the source. A former Dept. of Natural Resources (DNR) Fish Hatchery is located alongside 
Chugach State Park. ACM and LBP are suspected and at least 5 USTs are documented. The ADEC CSD includes records of 
an onsite diesel spill and 3 contaminated sites located within ½ mile of the property. A creek runs along the southside of 
the property and Upper Fire Lake borders the eastside. The State has offered to donate the property to the MOA Parks 
and Rec. (P&R) Dept. Prior to accepting the property, the MOA needs grant funds for a Phase I/II ESA and RBM Survey. 
The community would like the site to be redeveloped as a public access point to Chugach State Park and P&R would like 
to use a portion of the site for their Eagle River equipment storage facility. 
1.b.i. Redevelopment Strategy & Alignment with Revitalization Plans: All the proposed projects align with the land use 
goals identified in the MOA’s 2040 Land Use Plan (an element of the MOA’s Comprehensive Plan) and nearly all the 
projects have undergone extensive community visioning and/or been addressed in local small area plans. As previously 
mentioned, all the target areas (except Chugiak/Eagle River) are DOZs and have undergone extensive community 
visioning and planning to meet the DOZ criteria. The following table provides a summary of our redevelopment strategy.  
 Priority Site Redevelopment Plans/Strategy Alignment with Revitalization/Land Use Plans 
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k Old Native 

Hospital 
Mixed-use development with residential, retail, non-profit, 
recreational & educational uses, solar farm & community 
garden/urban agriculture center (using raised bed & clean soil).  

Revitalization planning initiated by the MOA in 2018. Two 
conceptual site plans were presented for public comment 
on 01/08/19, with final plans expected in Spring 2019.  

Grubstake 
Auction 

Yard 

In partnership with local non-profits, the MOA is co-funding a 
comprehensive study to research the types of services/ programs 
that could result in a redevelopment that augments existing social 
service providers & provides community benefit & diversified land 
use that become economic catalysts for the area. 

The MOA recognizes the pivotal location of this property 
and has initiated revitalization planning as an extension of 
the Old Native Hospital project. The first public outreach 
event is schedule for Spring 2019. The MOA is considering 
acquisition of the site. 

3rd Ave  
Parking Lot 

Transform underutilized parking lot into mixed-use retail, residential 
& parking garage. Link to pedestrian/bike & public transit routes. 
Add rooftop solar panels & charging stations for electric vehicles. 

Identified as top priorities for 2019-2020 in ACDA’s 2017 
Downtown Redevelopment Plan. Supports community 
requests for affordable housing downtown & within 
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 Priority Site Redevelopment Plans/Strategy Alignment with Revitalization/Land Use Plans 
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JCP Garage 

Mixed-use retail/office/apartments/parking garage. Add rooftop 
solar panels & charging stations for electric vehicles. Supports 
community goals to preserve jobs at the existing JCP retail store & 
create new jobs. Link to bicycle & public transit routes. ACDA is 
currently in negotiations with JCP to purchase the property. 

walking distance of the Transit Center.  A 2015 survey 
completed for the “Live Work Play Housing Focus Area” 
initiative identified downtown as the #1 area people want 
to live. The top two redevelopment strategies prioritized by 
survey participants were “redevelop deteriorated areas” & 
“build more housing” downtown.b 

Sr. Housing 
Complex 

Relocate AHD Headquarters to Tudor/Elmore Complex. Build 118 
apartments for seniors, preserve onsite health clinic, add retail/ 
commercial amenities (café, pharmacy & rental cars for residents). 
Add rooftop solar panels & electric vehicle charging stations.  

Redevelopment planning & community visioning initiated 
in 2017 via public-private partnership between MOA, 
ACDA, AHD and two developers. Design plans finalized in 
2018. Phase I/II ESAs have been completed on the ASD site 
to identify environmental hazards & inform future land use 
planning. Negotiated 13-acre public land swap in exchange 
for developers funding $500K design fee for Sr. Housing 
Complex & Tudor/Elmore Complex. 

M
id

to
w

n/
Sp

en
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d Tudor/ 
Elmore 

Complex 

Relocate ASD bus barn and position property for highest & best use. 
Build new AHD Headquarters facility as well as a 70k SF complex 
that includes apartments, townhomes, a grocery store, retail & 
hotel. Add rooftop solar panels & electric vehicle charging stations.  

Chugach 
Way 

Properties 
Provide mixed-use affordable multifamily housing near public 
transit routes, preserve greenspace & create pocket park &  trails.  

Support Transit Oriented Development goals of the 
Spenard Corridor Plan. Prioritize funds for ESAs on catalyst 
sites identified via ongoing AWP activities.  

M
t. 

Vi
ew

 

Glenn 
Square 

Gateway 

Vacant parcel at the gateway to the Glenn Square Shopping Center 
and adjacent to Special Olympics Alaska training headquarters. 
Potential to be redeveloped for commercial use that supports the 
needs of the local community & enhances the entrance to the 
Glenn Square Shopping Center – a critical economic anchor. 

Proposed redevelopment of this site will support the goals 
of the 2016 Targeted Neighborhood Plan to “vibrant 
sustainable businesses owned by local entrepreneurs… 
that encourage investment in the area and provide 
affordable services that sustain Mountain View residents.”c 

Ch
ug

iak
/E

ag
le 

Ri
ve

r Mink Creek 
Property 

Respond to community needs for affordable single- and multi-
family residential & commercial/retail facilities. Restore the 
environment, protect onsite waterbodies, preserve greenspace 
and facilitate open space connections with walking/biking trails.  

Work with property owners/developers to conduct ESA/ 
cleanup planning activities to position underutilized/ vacant 
properties for reuse & leverage recent investments. 

DNR Fish 
Hatchery 

Preserve existing parking lot & structures. Create public access point 
to Chugach State Park. Provide public amenities (restroom, drinking 
fountain, history boards, park maps/trailhead signs). Relocate P&R 
Dept’s Eagle River Park equipment storage site to this property to 
reduced vehicle miles traveled. Restore the environment, protect 
onsite waterbodies, preserve greenspace.  

Support the goals of MOA’s Chugiak-Eagle River 
Comprehensive Plan to enhance public access, improve 
green spaces & expand parks.  

1.b.ii. Outcomes and Benefits of Redevelopment Strategy: Redevelopment of the priority sites will result in an array of 
economic benefits, including new business and housing options and job creation. The table below summarizes 
residential, commercial and retail space that will be created by the proposed projects. 

Priority Site Residential Space* Commercial Space* Retail Space* 
Old Native Hospital ≥ 12,000 SF (multi-family) ≥ 2,000 SF ≥ 5,000 SF 
JCP Garage 10,500 to 11,200 SF (apartments/condos) 21,000 to 42,000 SF 21,000 SF 
3rd Ave Parking Lot 20,000 to 30,000 SF (apartments/condos) 35,000 to 70,000 SF 25,000 to 40,000 SF 
Sr. Housing Complex 120,000 SF (188 apartments) - 5,000 SF 

Tudor/Elmore Complex 200,000 SF (apartments/condos) 40,000 SF (new AHD headquarters) 
177,500 SF (other) 77,200 SF 

Total Estimates 362,500 to 373,200 SF 275,500 to 331,500 SF 133,200 to 148,200 SF 
*Estimates obtained from site reuse plan/design documents.  
A 2017 Economic Impacts Analysis quantified new jobs associated with redevelopment of the following priority sites: 
Tudor/Elmore Complex: 386 construction jobs and 521 other new jobs; and Sr. Housing Complex: 111 construction jobs 
and 26 other new jobs.d Using the U.S. Energy Information Administration’s most recent employment estimates for 
commercial space (600SF/worker) and retail space (1,200SF/worker), other projects identified in the above table are 
estimated to create 570-676 new jobs (not including construction jobs).e 
Assessment and cleanup of the priority sites will also result in numerous non-economic benefits, including:  
• Facilitate energy efficiency improvement projects: All ACDA projects include integrating rooftop solar panels and 

charging stations for electric vehicles. These features are currently included in design plans for the JCP Garage, 3rd Ave 
Parking Lot, Sr. Housing Complex, and Tudor/Elmore Complex projects. Preliminary plans for the Old Native Hospital 
include developing a solar farm (≤6k SF) on a portion of the property. 

• Environmental restoration: Characterizing and delineating the extent of contamination at the Mink Creek, DNR Fish 
Hatchery, Glenn Square Gateway, Old Native Hospital and Grubstake Auction properties will lay the foundation for 

                                                            
b Anchorage Economic Development Corp. Live Work Play Housing Focus Area. 2015 Survey.  
c Anchorage Community Land Trust. Mountain View Targeted Neighborhood Plan. March 2016. 
d Anchorage Economic Development Corp. Economic Impacts Analysis: Irwin Development/Alaska Pacific Development DHS Building Project Proposal. June 8, 2017. 
e U.S. Energy Information Administration. Table B2. Summary table: total and medians of floorspace, number of workers, and hours of operation, Revised 2016. 
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future cleanup activities that will restore impacted areas of the environment and reduce potential for offsite migration 
of contaminants. These activities will also reduce impacts to waterbodies on the Mink Creek site (Peters Creek, Mink 
Creek and Mink Creek Headwaters) and DNR Fish Hatchery (Upper Fire Lake and Creek).  

• Greenspace preservation & new recreational amenities: Reuse of the DNR Fish Hatchery as a public access point to 
Chugach State Park will support greenspace preservation and enhance recreational amenities. Priorities for the 
Chugach Way Corridor and Eklutna’s Mink Creek Property also include greenspace preservation and creation of public 
parks and walking trails. Redevelopment plans for the Old Native Hospital includes creation of a neighborhood park 
(2.7k SF), walking trails (~1k ft), a dog park (6k SF), an amphitheater (4.5k SF), a Native Heritage Memorial (300 SF) and 
greenspace preservation (>5k SF).  

• Support non-profits: The Old Native Hospital project will preserve and expand space currently used for an urban 
agriculture pilot project (6k-11.7k SF of raised garden beds with clean soil) operated by the University of Anchorage AK 
and AK Food Policy, as well as creating space for a library or other educational center (2k SF). Redeveloping this site will 
provide amenities that support the neighboring, non-profit Quyana House (a half-way house for at-risk Native girls). 
Redevelopment of the adjacent Grubstake Auction Yard will allow for additional opportunities to collaborate with and 
support local non-profits, including the adjacent Brother Francis Shelter. 

1.c.i. Resources Needed for Site Reuse: Throughout the project, the Coalition will explore ways to leverage grant funding 
with additional state/federal grants, bonds, and public-private partnerships to complete revitalization. The Coalition has 
already secured significant funding and developed revitalization plans that will increase redevelopment momentum of 
the priority sites and target areas. The following table lists (1) funding sources secured that the CWA Grant will leverage 
and (2) additional funding sources anticipated to advance site cleanup/redevelopment. 

Priority Site Funding Secured  Anticipated Funding Sources to Leverage CWA Grant 

Old Native 
Hospital 

• The Heritage Land Bank (HLB; a non-tax funded 
division of the MOA Real Estate Dept.) is funding the 
Master Plan. 

• Funding and oversight for the Urban Agriculture 
project is provided by Alaska Food Policy Council. 

• MOA will pursue EPA Cleanup or ADEC Brownfield Assessment & 
Cleanup (DBAC) Grant. 

• The HLB has funds in reserve for short-term uses and will partner 
with local non-profits & developers to fund proposed 
commercial/residential development.  

• Tax credits for low-income/affordable housing development. 
• DOZ benefits/developer incentives. 

Grubstake 
Auction Yard 

• Planning study is co-funded by the MOA & local non-
profits including the Anchorage Community 
Foundation & Rasmusson Foundation.  

• MOA will pursue EPA Cleanup or ADEC DBAC Grant. 
• DOZ benefits/developer incentives. 

3rd Ave 
Parking Lot 

• n/a • Public-private partnership with developers. 
• If required, ACDA will pursue EPA Cleanup or ADEC DBAC Grant. 
• DOZ benefits/developer incentives. 

JCP Garage 
• Phase I ESA & preliminary site reuse/design concepts 

funded by the ACDA. 
• ACDA will pursue EPA Cleanup or ADEC DBAC Grant. 
• Public-private partnership with JCP and developers. 
• ACDA funds in reserve to support redevelopment. 
• DOZ benefits/developer incentives. 

Sr. Housing 
Complex & 
Tudor/Elmore 
Complex 

• $500K of planning studies & redevelopment plans 
privately funded by developers in exchange for 13 
acres of public land. 

• 2017 Economic Impact Analysis funded by AEDC.f 
• MOA funded Phase I ESA for Sr. Housing site. 
• MOA funded Limited Phase II ESA for Tudor/ Elmore 

Complex. 

• Cleanup/demolition/redevelopment will be funded by private 
developers in exchange for tax credits. 

• $2.4M tax credits approved for affordable Sr. Housing Complex. 
• $6M tax credits approved for Tudor/Elmore Complex (including tax 

credits for low-income/affordable housing development). 
• DOZ benefits/developer incentives. 

Glenn Square 
Gateway 

• HLB funded Limited Phase II ESA. • MOA will pursue EPA Cleanup and/or ADEC DBAC Grant. 
• Form partnerships with developers.  
• DOZ benefits/developer incentives. 

Chugach Way 
Corridor 
Properties 

• MOA secured Metro. Planning Organization Trans-
portation Improvement Plan funds for AWP 
activities. 

• In 2018 MOA secured 2 TBAs from EPA for Phase I/II 
ESAs at catalyst sites covering 9.5 acres. 

• FY17 CWA Grant funded brownfield site inventory & 
Phase I/II ESA for a catalyst site covering 4 acres. 

• Use FY19 CWA Grant to leverage work started under FY17 CWA 
Grant & the 2018 TBAs. 

• MOA will pursue EPA Cleanup and/or ADEC DBAC Grant. 
• Form partnerships with developers.  
• DOZ benefits/developer incentives. 

Mink Creek 
Property 

• Previous site investigations funded by Eklutna. • Eklutna will pursue EPA Cleanup Grant and/or ADEC DBAC Grant. 
• Eklutna will form partnerships with developers.  
• Tax credits for affordable housing development. 
• State or federal funds for recreational trail development. 

DNR Fish 
Hatchery 

• The State has pledged to donate the property to the 
MOA P&R Dept.  

• MOA will pursue EPA Cleanup and/or ADEC DBAC Grant. 
• State or federal funds for recreational trail development. 

                                                            
f Anchorage Economic Development Corp. Economic Impacts Analysis: Irwin Development/Alaska Pacific Development DHS Building Project Proposal. June 8, 2017. 
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Priority Site Funding Secured  Anticipated Funding Sources to Leverage CWA Grant 
• MOA P&R Dept. will fund redevelopment (if required) of the 

portion of the site they intend to use for their Eagle River park 
storage needs. 

1.c.ii. Use of Existing Infrastructure: The proposed projects support infill development activities that minimize urban 
sprawl and promote adaptive site reuse. These projects will utilize existing streets, sewer and water infrastructure. All the 
target areas are among the earliest developed in the region and are fully served by paved roads, utilities, culverts, and 
stormwater management features. Although the Mink Creek Property has never been developed, the Glenn Highway 
(constructed in the 1950s to connect Anchorage to the continental highway system) provides access to the Mink Creek 
property at multiple locations. Additionally, surrounding areas of the property are developed and fully served by utilities 
and culverts, providing convenient access for extending these features to Mink Creek. 
2. COMMUNITY NEED & COMMUNITY ENGAGEMENT 
2.a.i. The Community’s Need for Funding: Five years ago, the State provided almost $13M in annual revenue sharing 
that was invested in local community projects. In 2014, the annual appropriation was cut from the State budget and 
diminished the ability of MOA and ACDA to fund critical economic development projects. As a result of the elimination 
of the discretionary funding, existing resources have been shifted to cover basic government services such as police and 
street maintenance. With increasing responsibilities shifted to the MOA, we began the 2017 budget process with a $40M 
gap. To help offset the budget crisis, $4.3M of cuts to city services were made across 20 departments (including layoffs). 
Today, the MOA continues to have a multi-million deficit leftover from 2017. In attempt to avoid more layoffs in 2019, 
the MOA is looking to find savings of $5.9M via more budget cuts and potentially closing a fire department. 

Furthermore, since 2015 Alaska’s economy has suffered from massive budget cuts and a softening economy that 
has cost the state over 12K jobs. During this time, Alaska had a negative net migration rate, including MOA which suffered 
the most dramatic loss in state (2,386 residents). In 2017, Alaska experienced a population decline for the first time since 
1998. The loss resulted in decreased business and tax revenues MOA relies on to fund assessment and cleanup activities. 
Similarly, because ACDA is solely funded by downtown parking and retail tenant revenues, population loss has decreased 
economic activities and significantly restricted ACDA’s ability to fund assessment, cleanup and redevelopment projects.  

The AK Native Claims Settlement Act (ANCSA) requires AK Native Regional Corporations (ANRCs) to share 70% of net 
revenues from natural resource development projects among all 12 ARNCs, including the Cook Inlet Region Inc. (CIRI) 
representing Eklutna, Inc. 50% of the total revenues received by CIRI are then distributed to Eklutna and the other 11 AK 
Native Village Corporations (ANVCs) within its footprint. With AK’s economy in recession for 3+ yrs, decline in the mineral 
and timber industries has resulted in diminished revenues for Eklutna. Recent budget cuts to EPA and other federal 
programs relied on by Eklutna has further diminished their ability to fund assessments, cleanup and redevelopment. 

Seven MOA neighborhoods received DOZ status in 2018. The criteria for a DOZ is a poverty rate of ≥20% or a median 
family income ≤80% of the state median income. As illustrated in 2.a.ii(1) and 2.a.ii(3), all the target areas are low income 
communities and have a relatively small population as each area represents less than <5% of the MOA’s total population.  
2.a.ii. Threats to Sensitive Populations: (1) Health or Welfare: Census data paints a stark and accurate picture for 
residents in our focus areas. Minority populations are high and income is low in comparison to the MOA, State, and US 
data. In the Mt. View neighborhood, 70% of residents are people of color, with nearly 20% of residents identifying as 
American Indian or AK Native. The other 50% is comprised of Latinos, African Americans and Asians. These 
neighborhoods are also home to large numbers of children and single-parent households. While communities like Mt. 
View celebrate their immense diversity, these residents have borne the weight of poor land use planning and 
environmental hazards in the MOA. In our target areas, there is a high density of brownfield sites adjacent to residential 
areas, unbuffered from the potential contamination these sites can contain. By focusing site assessment and reuse 
planning grant funds in these areas, the MOA can identify contaminants and develop strategies to mitigate hazards and 
plan for redevelopment that brings new high-quality jobs and housing to these areas. The following table shows 
additional economic welfare impacts in the target areas. Bold and shaded values show demographics that are above or 
below national and state levels, respectively. 

Target Area: Chugiak/ 
Eagle River 

Downtown/Fairview/Ship 
Creek & Mountain View 

Downtown 
Core Midtown/Spenard MOA Alaska U.S. 

Census Tractg 1.02 6 9.01 10 11 18.01 18.02 19 20 
Population 5,198 6,536 5,475 3,448 964 4,792 5,142 4,157 3,532 298,225 738,565 321M 
% Single-Parent Households 9.3% 22.3% 20.1% 8.5% 1.3% 20.9% 27.2% 11.4% 5.7% 10.0% 9.8% 9.1% 
% Minorityh 21.1% 69.8% 70.0% 41.8% 46.3% 20.9% 27.2% 65.6% 42.1% 36.3% 34.7% 27.0% 
% American Indian/AK Native 1.9% 16.1% 19.3% 18.0% 21.4% 20.9% 27.2% 17.8% 9.1% 7.3% 14.2% 0.8% 

(2) Greater Than Normal Incidence of Disease & Adverse Health Conditions: In 2016, the Center for Disease Control (CDC) 
developed a health indicator report for the MOA which identified health conditions for residents across the city. The CDC 

                                                            
g Data Source: American Community Survey, 2013-2017 Estimates 
h Data Source: American Community Survey, 2013-2017 Estimates; Calculated by subtracting the reported % of “total white persons not Hispanic” from 100%. 
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mapped the data to discern spatial patterns in prevalence of certain diseases. In the Mountain View neighborhood, the 
rate of asthma and diabetes is higher than other areas in the municipality. Residents also struggle with overall mental and 
physical health. Over 15% of residents in the neighborhood spent 14 or more days in poor mental and/or physical health.  
 This data is mirrored in the EPA’s EJScreen tool. These low-income, racially diverse communities are bearing the 
burden of respiratory hazards and cancer risk in the MOA. The East Downtown/Fairview and Mountain View 
neighborhoods rank in the 90th and 95th percentile, respectively, for exposure to air toxins, which can negatively impact 
respiratory health and increase the risk of lung cancer. The prevalence of older structures in the Downtown Core – 73% 
of residential housing units were constructed prior to 1980, compared with 41% across the State – may increase 
exposure to LBP or ACM and the associated risks of developmental disabilities and cancer. 
 The CWA Grant will allow MOA to assess sites in the 5 target areas for potential hazardous materials, through Phase 
I/II ESAs and RBM Surveys. Site reuse planning will be targeted for the 3rd Ave Parking Lot in East Downtown to develop 
high-quality uses such as affordable housing or new commercial uses that are safe and healthy for residents. The planning 
effort can also identify strategies for integrating the site into an alternative transportation network that reduces the risk 
of diabetes and improves mental and physical health. 
(3) Economically Impoverished/Disproportionately Impacted Populations: Economic conditions vary greatly across the 
MOA. From wealthy neighborhoods with high home values and median household incomes, to impoverished 
communities relying on government assistance to make ends meet. Place of birth should not be a life sentence of living 
in poverty, but in neighborhoods like Mt. View and East Downtown/Fairview, generational poverty makes it nearly 
impossible to attain higher education and better employment. In Mt. View, the median household income is 
approximately $37,000, less than half the median household income across the MOA ($82,271). Children from low-
income families find it extremely difficult to achieve the same quality of life as their middle-class peers. Childhood poverty 
in the Mt. View area is an astounding 40.2%. Nearly 40% of households in Mountain View require food stamps and 
Supplemental Nutrition Assistance Program benefits to feed their families, compared with 12.6% of families nationally. 
The CWA Grant will allow MOA and its partners to build capacity for communities negatively impacted by brownfields. It 
provides the tools residents and property owners need to catalyze positive reinvestment in their neighborhoods. This 
program can help communities like Mt. View, the Downtown Core and East Downtown/Fairview plan for and attract 
new development: high-quality, affordable housing, living wage jobs, and community facilities, such as the Mountain 
View Service Center - a former brownfield site, that help residents overcome the challenges of systemic racism and 
generational poverty. The following table shows additional economic welfare impacts in the target areas. Bold and 
shaded values show demographics that are above or below national and state levels, respectively. 

Target Area: Chugiak/ 
Eagle River 

Downtown/Fairview/Ship 
Creek & Mountain View 

Downtown 
Core Midtown/Spenard MOA Alaska U.S. 

Census Tracti 1.02 6 9.01 10 11 18.01 18.02 19 20 
Median household income $72,213 $36,844 $41,250 $49,885 $57,708 $72,471 $58,263 $57,833 $41,198 $82,271 $76,114 $57,652 
Cost-burdened households 60.0% 63.0% 43.1% 54.9% 51.8% 35.8% 40.4% 38.9% 49.8% 46.4% 45.6% 50.6% 
5-Yr Unemployment 4.0% 15.6% 10.6% 8.6% 4.7% 8.1% 10.6% 8.9% 10.6% 5.8% 7.7% 6.6% 
Households receiving Food 
Stamp/SNAP benefits 3.5% 38.0% 36.6% 17.8% 16.2% 5.8% 19.5% 23.0% 18.6% 8.2% 10.3% 12.6% 

Households receiving Social 
Security Income 25.2% 10.2% 11.9% 18.3% 9.3% 14.7% 6.7% 6.4% 16.3% 4.4% 4.5% 5.4% 

Poverty Rate 8.7% 28.9% 26.8% 26.8% 16.3% 13.3% 9.5% 13.2% 19.0% 8.1% 10.2% 14.6% 
Child Poverty Rate 19.3% 37.8% 40.2% 20.8% 0.0% 23.0% 13.3% 16.8% 13.6% 11.5% 14.1% 20.3% 

2.b.i. Community Involvement: The MOA will work closely with ACDA and Eklutna throughout the entire grant 
implementation process to provide input, connect with key stakeholders, and facilitate assessment of sites within their 
jurisdiction. In addition to Coalition Partners, the MOA has identified numerous community partners to help guide grant 
implementation and bring important community voices to the table. Many of the partners for our FY17 CWA Grant have 
confirmed their interest in continuing to serve on the BAC for our FY19 Grant. On 01/07/19, the MOA hosted a public 
meeting to engage stakeholders and form additional partnerships. Below is a summary of our confirmed partners. 
• Partners who will represent the interests of (and connect the project to) Alaska Native stakeholders include the Native 

Village of Eklutna (Richard Farber, nve.rfarber@mtaonline.com) and Alaska Native Tribal Health Consortium 
(ANTHC) (Joy Britt, jdbritt@anthc.org, 907-729-5630). 

• Neighborhood-based and housing-focused partners will connect impacted residents to the project and advocate for 
affordable housing needs such as Anchorage Downtown Partnership (Rachel Morse, 907-279-5658, 
rmorse@forakergroup.org), Cook Inlet Housing Authority (CIHA) (Tyler Robinson, 907-793-3721, 
trobinson@cookinlethousing.org), Fairview Community Council (Allen Kemplen, kemplen@gci.net, 907-947-0226),  
NeighborWorks (Doug Lamkin, dlamkin@nwalaska.org, 907-677-8490), and the South Addition Community Council 
(Hans Thompson, Hans.thompson1@gmail.com, 360-628-3868). 

                                                            
i Data Source: American Community Survey, 2013-2017 Estimates 

mailto:nve.rfarber@mtaonline.com
mailto:jdbritt@anthc.org
mailto:rmorse@forakergroup.org
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• Governmental partners will continue to support MOA in their efforts to implement a robust brownfields program in 

the community. Their support will enable coordinated implementation and redevelopment efforts. Government 
partners include: Anchorage Community Land Trust (ACLT) (Stuart Bannon, lbannan@anchoragelandtrust.org, 907-
274-0170), Anchorage Economic Development Corporation (Emma Kelly, ekelly@aedcweb.com, 907-258-3700), 
Heritage Land Bank Commissioners (Wende Wilber, Chair, wwilber@kittelson.com), University of Alaska Anchorage 
(Elizabeth Synder, PhD, ehodges4@alaska.edu, 907-786-6541), and Alaska Food Policy Council (Danny Consenstein, 
consenstein@gmail.com). As described in 4.a.ii, representatives from other MOA Departments (Planning, Private 
Investment, Watershed Mgmt., Health, Port, etc.) will also serve on the BAC. 

• Local developers and property owners were active supporters of the FY17 CWA Grant and are involved as site owners, 
BAC members, and have a finger on the pulse of redevelopment in the MOA. These partners include Alaska General 
Contractors (Alicia Siira, alicia@agcak.org), Anchorage Sand & Gravel (Brad Quade, brad.quade@acsalaska.net, 907-
348-6704), Debenham Properties (Shaun Debenham, shaun@debenhamproperties.com), Rustic Goat/Local 
Developer (J. Jay Brooks, jjbrooks@gspnw.com), Regal North (Ryan Mae Lucas, ryan@regal-north.org, 907-306-
7135), Spinell Homes (Andre Spinelli, andre@spinellhomes.com, 907-440-6296), and Think Office (Jerod Park, 
jerod@thinkofficellc.com) and  Seth Anderson (arete.seth@gmail.com, 907-441-5772).  

• Environmental and open space groups also play an important role as advocates for improved green space in MOA. 
These partners include: Anchorage Park Foundation (Beth Nordlund, 907-274-1003), and Zender Group (Lynn 
Zender, PhD, lzender@zendergroup.org, 907-277-2111). 

2.b.ii. Incorporating Community Input: The MOA and its partners firmly believe that robust community education and 
involvement is imperative to the successful implementation of this brownfield grant.  Through the highly successful 
implementation of the FY17 CWA Grant, we were able to build connections with local community groups and 
stakeholders in the Anchorage region.  Not only that, our connections with Alaska Native organizations and local 
community councils position us to work collaboratively with all relevant partners in identifying needs, solving problems, 
and fostering local leadership within our target areas.  Our intention is to engage stakeholders with traditional, targeted, 
innovative, and online outreach tools and methods to reach a broad and inclusive audience at each phase of grant 
implementation.  We will start by building the base of relationships we forged through the FY17 CWA Grant (via the BAC) 
and invite new voices to the process. Within the first quarter of the project, the MOA will prepare a Public Participation 
Plan (PPP) detailing methods for community involvement over the life of the project. The PPP will include the formation 
of a BAC with routine meetings to guide the entire process, at least 3 family-friendly open houses, focused dialogues with 
property owners and developers, periodic updates to the native community at quarterly or annual meetings, and 
continually updating the existing brownfields project webpage. Our process will also include more innovative methods 
of engagement such as online surveys, small-area inventory mapping, newsletters, and pop-up activities at local 
businesses, parks, or existing events to bring in underrepresented communities at key phases in the project.  MOA will 
advertise all engagement opportunities through public notices, email blasts to project partners, social media posts, and 
through word of mouth in existing community networks. Translation of advertisements, meeting materials, and events 
will be prioritized in communities with non-English-speaking populations, including the Mountain View target area. This 
menu of community engagement methods will allow stakeholders to provide informed feedback that can influence the 
next phase of work.  Strong public involvement with those most affected by our selected sites leads to community buy-
in and more effective and representative redevelopment projects. 
3. TASK DESCRIPTION, COST ESTIMATES & MEASURING PROGRESS 
3.a. Description of Tasks & Activities: The scope of work has been organized into the tasks detailed below. The MOA will 
not use grant funds for personnel costs to administer the grant and will contribute their own resources to manage the 
activities described herein. We estimate our in-kind contributions for the work described under each of the tasks below 
will total $23,880 ($60/hr for personnel+fringe x 12hrs/month x 36 months). Likewise, in-kind contributions from ACDA 
are estimated to be $9,900 ($55/hr for personnel+fringe x 5 hrs/month x 36 months) and Eklutna are estimated to be 
$7,200 ($80/hr for personnel+fringe x 2.5 hrs/month x 36 months). Coalition letters are provided in Attachment C.  
Task 1: Project Mgmt., Reporting & Other Eligible Activities: The MOA will oversee Consultant activities and manage all 
aspects of the project in accordance with the terms and conditions established in the Cooperative Agreement (CA). At 
the MOA’s direction, the Consultant will assist with compliance reporting (quarterly and final reports, ACRES updates, 
annual DBE and Financial Reports, etc.) and other eligible project activities identified in the CA Work Plan. With support 
from the Consultant, the MOA will facilitate monthly check-in meetings with the Coalition, EPA and ADEC. Up to two 
MOA staff (including the Project Director) and the ACDA and Eklutna Project Managers will also attend one regional and 
one national brownfields-related conference. Task Lead: MOA with support from the Consultant. Timeline: Activities will 
be ongoing throughout the 3-yr grant term. The next AK Tribal Conference on Enviro. Mgmt. is anticipated for fall 2019.  
Task 2: Community Outreach & Site Prioritization: The community outreach program executed for the MOA’s FY17 
CWA Grant will be continued and expanded for this project. A PPP will be prepared detailing our outreach strategy and 
schedule of activities. The existing project webpage and fact sheets will be updated with information for the FY19 CWA 
Grant. The BAC established for the FY17 CWA Grant will be expanded and continue to meet 3x/yr. The MOA will publicly 

mailto:ekelly@aedcweb.com
mailto:wwilber@kittelson.com
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advertise a series of site nomination periods. At the end of each nomination period, the BAC will be convened to review 
and prioritize nominated sites for grant funding. Task Lead: The MOA will lead outreach to residents of the target areas 
with support from the Coalition members and project partners (as in-kind services). The Consultant will facilitate 
stakeholder, BAC and public meetings. The Consultant will develop a Public Participation Plan. The Coalition and BAC will 
lead site prioritization efforts. The Consultant will develop/maintain a focused inventory list of sites nominated/ 
prioritized. Timeline: The project webpage and fact sheets will be updated during the first quarter (1Q). The BAC will be 
convened every 4-5 months with the first meeting during 1Q. Additional stakeholder meetings will be held as needed. 
Task 3: Phase I/II ESAs & RBM Surveys: At least one priority site selected by each Coalition member will be prioritized for 
assessment activities. We estimate 12 to 20 sites will be assessed under this project (the final total will depend on the 
number of sites for which more than one type of assessment activity is performed). The Consultant will prepare Eligibility 
Determination (ED) requests for sites prioritized by the Coalition and BAC. The Consultant will conduct Phase I ESAs for 
~10 sites in accordance with the AAI Final Rule and the standards set forth in the ASTM E1527-13 Phase I ESA Process. 
The Consultant will complete Phase II ESAs for ~10 sites and RBM Surveys for ~4 sites. Prior to initiating sampling or other 
field or laboratory investigation activities, the Consultant will update the 2018 Master Quality Assurance Project Plan 
(QAPP) covering hazardous substances and petroleum sites for EPA approval. The Consultant will also prepare Sampling 
and Analysis Plans (SAPs) and Health and Safety Plans (HASPs) for each site selected for a Phase II ESA and/or RBM Survey. 
The SAPs will be submitted to EPA for approval prior to fieldwork.  Task Lead: The Consultant will lead technical activities 
at the direction of the MOA.  Access Agreements will be secured by the MOA. Timeline: Based on the work completed 
in 1 year for the FY17 CWA Grant, the following schedule is anticipated: Yr 1: 3 Phase I ESAs, Master QAPP, 3 Phase II ESAs, 
2 RBM Surveys  |  Yr 2: 4 Phase I ESAs, 4 Phase II ESAs, 2 RBM Surveys  |  Yr 3: 3 Phase I ESAs, 3 Phase II ESAs 
Task 4: Cleanup & Reuse Planning: The Consultant will prepare Analysis of Brownfield Cleanup Alternatives (ABCAs) 
and/or Corrective Action Plans (CAPs) for ~6 sites where contamination is confirmed. The Consultant will prepare reuse 
plans, market studies, and/or redevelopment feasibility studies for ~2 sites to support advancing redevelopment and 
adaptive reuse of catalyst sites.  Task Lead: The Consultant will lead all technical activities at the direction of MOA. 
Schedule: Yr 1: 1 ABCA/CAP | Yr 2: 2 ABCA/CAPs, 1 Reuse Plan | Yr 3: 3 ABCA/CAPs, 1 Reuse Plan 
3.b. Cost Estimates and Outputs: A summary of the overall proposed budget for grant funded activities is provided in the 
following table. Please note that funds are not requested for personnel, fringe benefits, equipment, supplies or other 
costs. Therefore, these budget categories are not included in the table. 

Budget Categories Task 1: Project Mgmt, Reporting 
& Other Eligible Activities 

Task 2: Outreach & 
Site Prioritization 

Task 3: Phase I/II ESAs 
& RBM Surveys 

Task 4: Cleanup & 
Reuse Planning Total 

HAZARDOUS SUBSTANCES FUNDING 
Travel* $6,000 $0 $0 $0 $6,000 
Contractual $15,000 $15,000 $213,000 $45,000 $288,000 
Total Direct Costs  $21,000 $15,000 $213,000 $45,000 $294,000 
Indirect Costs** $1,500 $1,500 $1,500 $1,500 $6,000 
Total Budget $22,500 $16,500 $214,500 $46,500 $300,000 

PETROLEUM FUNDING 
Travel* $6,000 $0 $0 $0 $6,000 
Contractual $15,000 $15,000 $213,000 $45,000 $288,000 
Total Direct Costs  $21,000 $15,000 $213,000 $45,000 $294,000 
Indirect Costs** $1,500 $1,500 $1,500 $1,500 $6,000 
Total Budget $22,500 $16,500 $214,500 $46,500 $300,000 
Total Budget (Haz + Petro) $45,000 $33,000 $429,000 $93,000 $600,000 

*Travel costs for up to 4 Coalition personnel to attend one regional & one national brownfields-related conference/training. 
**The MOA is requesting 2% of grant funds awarded for indirect costs. The total requested is split evenly across the project tasks. 

The following table provides a breakdown of the estimated costs and number of project outputs by task. It is assumed 
50% of costs will allocated to petroleum and 50% to hazardous substances for all four project tasks.  

Outputs Cost Basis & Assumptions (using an average rate of $150/hr for the Consultant) 
Task 1 – Project Management, Reporting & Other Eligible Activities 
• 12 Quarterly Reports 
• 1 Final Performance Report 
• 3 DBE Utilization Reports 
• 3 Federal Financial Reports 
• ACRES updates 
• 2 brownfield conferences 
• 36 check-in meetings 

Indirect Costs: $3,000 ($1,500 hazardous + $1,500 petroleum) 
Travel Costs: $12,000 ($6,000 hazardous + $6,000 petroleum) 
• National Brownfields Conference: $8,000 ($2,000/person x 4 Coalition staff) 
• Regional/State Brownfields Conference: $4,000 ($1,000/person x 4 Coalition staff) 
Contractual Costs: $30,000 ($15,000 hazardous + $15,000 petroleum) 
• 36 monthly check-in meetings: $12,000 (40 hours x $150/hr x 2 staff) 
• Compliance reporting: $18,000 (120 hours x $150/hr) 
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Outputs Cost Basis & Assumptions (using an average rate of $150/hr for the Consultant) 
Task 2 – Community Outreach & Site Prioritization 
• Project fact sheets 
• 8 BAC meetings 
• 6 other stakeholder meetings 
• Inventory list of sites nominated 
& sites prioritized for funding 

Indirect Costs: $3,000 ($1,500 hazardous + $1,500 petroleum) 
Contractual Costs: $30,000 ($15,000 hazardous + $15,000 petroleum) 
• Update Existing Project Fact Sheets: $1,800 (12 hours x $150/hr) 
• BAC Meetings (prepare materials [presentation, activity, posters, handouts, meeting 
notes/minutes, etc.] & facilitate meetings): $24,000 (160 hrs x 150/hr) 
• Develop focused inventory of sites nominated/prioritized: $4,200 (28 hours x $150/hr) 

Task 3 – Phase I/II ESAs & RBM Surveys 
• 20 site eligibility requests  
• 10 Phase I ESAs 
• 1 Master QAPP  
• 10 Phase II ESAs (including SAPs) 
• 4 RBM Surveys (including SAPs) 

Indirect Costs: $3,000 ($1,500 hazardous + $1,500 petroleum) 
Contractual Costs: $426,000 ($213,000 hazardous + $213,000 petroleum) 
• Prepare site eligibility requests: $12,000 (80 hrs x $150/hr)* 
• Phase I ESAs: $50,000 (10 sites x $5,000/site)* 
• Update existing Master QAPP: $4,000 (1 QAPP x $4,000/QAPP)* 
• RBM Surveys: $28,000 (4 hazardous sites x $7,000/site) 
• Phase II ESAs: $252,000 (4 hazardous sites x $28K/site) + (5 petroleum sites x $28K/site) 
• Phase II ESA (Mink Creek Property): $80,000* 
Note: Due to the large size of the Mink Creek Property (68 acres), the Phase II ESA cost is 
expected to be much greater than the average Phase II ESA cost assumed for other sites.  
*Denotes 50/50 split between hazardous and petroleum sites. 

Task 4 – Cleanup & Reuse Planning 
• 6 ABCAs/CAPs 
• 2 Site Reuse Plans  

Indirect Costs: $3,000 ($1,500 hazardous + $1,500 petroleum) 
Contractual Costs: $90,000 ($45,000 hazardous + $45,000 petroleum) 
• ABCAs/CAPs: $51,000 (6 sites x $8,500/site) 
• Site Reuse Plans: $39,000 (2 sites x $19,500/site) 

3.c. Measuring Environmental Results: The MOA will establish a project schedule with key milestones defined in the CA. 
The status and estimated completion dates for outputs identified in 3.b will be tracked and reported to EPA via Quarterly 
and Final Performance Reports and ACRES updates. Between meetings and reports, the following outputs will be tracked 
on a spreadsheet maintained by the MOA and Consultant: (1) # of brownfield sites nominated/considered for funding; 
(2) # of brownfield sites prioritized for funding; (3) # of Phase I ESAs; (4) # of Phase II ESAs; (5) # of RBM Surveys; (6) # of 
ABCAs/CAPs; (7) # of site reuse plans; and (8) # of community meetings. The anticipated short- and long-term outcomes 
identified in 1.b.ii (# of jobs, # affordable residential units, acres of greenspace created, etc.) will also be tracked and 
reported to EPA. With support from the Consultant, the MOA will track and evaluate the following outcomes: (1) # of 
sites cleaned up; (2) # of sites for which off-site risks are identified; (3) # of sites for which property title transfers are 
facilitated; (4) # of sites and acres redeveloped; (5) # of acres of parks/greenspace created; (6) $ of private investment and 
other funding leveraged; (7) # of jobs created or retained; (8) increased property and sales tax revenue generated; (9) 
increased property value; and (10) # of in-kind hours contributed to the project by each Coalition member. By using the 
detailed tracking mechanisms described above for the FY17 CWA Grant, the MOA was able to confirm the project was 
progressing as planned and monitor key performance indicators. The MOA will use the same approach for this project 
to track progress and ensure the project progresses on schedule and addresses EPA objectives and community goals. 
4. PROGRAMMATIC CAPABILITY & PAST PERFORMANCE 
4.a.i. Organizational Structure: As the lead Coalition member, the MOA will administer the grant and be accountable to 
EPA for management of the CA and compliance with grant terms and conditions. The MOA will oversee the Consultant 
who will implement technical activities (described in 3.a). The staff from the MOA Real Estate Dept. that managed the 
FY17 CWA Grant will also manage this project. Additionally, each Coalition member has identified two key personnel to 
represent their agency on this project. Brief descriptions of key staff are provided below. 
Nicole Jones-Vogel, AICP, Land Management Officer, MOA, has 8 years’ experience in municipal government, including 
environmental planning and management of 10,000+ acres of municipal land held in the MOA’s Heritage Land Bank. 
Nicole is the Real Estate Dept.’s point person for all environmentally related projects including the MOA’s effort to 
implement a Wetlands Mitigation Bank and the cleanup and reuse of current and former contaminated sites. Nicole 
holds a Bachelor’s in Environmental Studies and a Master’s in Public Administration. As Project Director of MOA’s FY17 
CWA Grant, Nicole was responsible for administering all phases of the project, meeting established metrics, and 
completing the project nearly two years ahead of schedule. Role: Nicole will continue in her role as Project Director.  
Robin Ward, Chief Housing Officer, MOA, focuses on implementing solutions to affordable housing barriers in the MOA.  
Over the past 25 years, she has served on municipal boards including the Platting Board, Planning and Zoning 
Commission, Zoning Board of Appeals and Examiners and the Urban Design Commission. Role: Support day-to-day 
activities and serve as a strategic advisor for projects related to affordable housing development.  
Andrew Halcro, Executive Director, ACDA, served on the BAC for the FY17 CWA Grant and is overseeing the $45M 
redevelopment of a downtown public bus terminal into a mixed-use hotel/apartment/restaurant project along with a 
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proposed $10M mixed-use housing/parking project. He oversees all redevelopment and economic development 
projects for ACDA. Role: Serve as Project Manager for ACDA and participate on the BAC. 
Melinda Gant, Development Assistant, ACDA, has 20 years experience in community development projects including a 
large housing development that required extensive environmental remediation management. Melinda currently 
handles all ACDA tenant and lease property management and has experience working with local, state and federal 
agencies. Role: Serve on the BAC and support stakeholder outreach, site prioritization/selection and planning activities.  
Steve Connelly, Director of Lands & Regulatory Affairs, Eklutna, has 38 years of experience in AK land and resource 
development. In his current position, he is responsible for managing all corporate lands and natural resources and 
working with developers on permitting, right of way, and environmental issues. He works closely with Federal, State and 
Municipal agencies on land planning and regulations. Prior experience has been in the construction industry, land 
management and forestry. Role: Serve as Project Manager for Eklutna and participate on the BAC. 
Noel Aspiras, Real Estate & Land Specialist, Eklutna, maintains Eklutna’s comprehensive land inventory and data 
information systems and assists with legal, statutory and regulatory issues for corporate lands. His responsibilities include 
management and development of Eklutna real estate assets and lands to maximize income and benefits to the 
corporation. Role: Serve on the BAC, support data gathering activities and assist with site prioritization/selection activities.  
Governance Structure: Immediately following notice of grant award, the MOA will execute a Memorandum of 
Understanding with ACDA and Eklutna to document the roles/responsibilities of each partner. The Coalition will use a 
collective governance structure that ensures the interests of each member are represented throughout the project. As 
previously described, a BAC has been established and includes two representatives from each Coalition member as well 
as other community stakeholders that will guide site prioritization and assist with stakeholder outreach. In addition to 
serving on the BAC, the ACDA and Eklutna Project Managers will participate in monthly check-in calls facilitated by the 
MOA and Consultant to ensure all Coalition members are meaningfully involved in all phases of the project and to ensure 
clear internal objectives are established in support of timely and successful expenditure of grant funds. As described in 
3.a, assessments will be conducted for at least one priority site within each Coalition member’s jurisdiction.  
4.a.ii. Acquiring Additional Resources: At least one representative from the MOA Planning Dept. (Long-Range and 
Transportation Divisions) as well as the Private Development Dept., Watershed Management Dept., Health Dept. and 
Port Dept. will serve on the BAC. The MOA also employs engineering, legal, financial services, and administrative staff to 
support project implementation as needed. Contractor Procurement: The MOA routinely contracts consulting services 
and has procedures in place to acquire these services through a competitive qualifications-based process. To advance 
the consultant selection process and position this project for early kick-off, MOA completed a qualifications-based 
procurement process in Oct. 2018 in conformance with 2 CFR 200.317 - 200.326 to contract a team of environmental 
consultants and planners. The Consultant will provide public outreach, project management, and compliance reporting 
support as well as technical management of Phase I/II ESAs, RBM Surveys, CAPs and Site Reuse Plans.  
4.b.i. Currently Has or Previously Received an EPA Brownfields Grant: FY17 Brownfield CWA Grant, CA #: BF-01J39201, 
Total: $300K, Term: 10/01/17 - 09/30/20 (Note: All funds have been expended & formal closeout will occur on 02/28/19.) 
(1) Accomplishments: The MOA Real Estate Dept. received $150K of hazardous substances funding and $150K of 
petroleum funding. Accomplishments include: 
• 8 sites nominated for grant funding 
• 6 sites assessed totaling 5.22 acres  
• 4 Phase I ESAs, 4 Phase II ESAs & 2 RBM Surveys  
• 6 property profiles created in ACRES 
• 2 sites with mixed-use residential/commercial 

redevelopment activities underway 
• 2 former substations sites cleared for sale  
• 1 site with reuse plans for residential, trails & greenbelt 
• Hosted 4 community meetings 

• Developed project-specific webpage & 5 fact sheets  
• Developed site inventory for Chugach Way (209 parcels = 52 

acres) & greater Spenard area (3,081 parcels = 1,012 acres) 
• Leveraged inventories to secure area-wide planning funding 

for the Chugach Way Corridor & Spenard Neighborhood 
• Leveraged CWA Grant by securing 2 Targeted Brownfields 

Assessments (TBAs) for catalyst sites on Chugach Way  
• 4 Quarterly Performance Reports  
• 1 Final Performance Report (due by 02/28/19) 

A $600K CWA Coalition Grant will allow the MOA and its partners to continue the momentum of the FY17 CWA Grant 
with ongoing assessment and revitalization efforts to return brownfield sites to productive use. 
(2) Compliance with Grant Requirements: The MOA maintained compliance with the workplan, schedule (10/01/17-
09/30/20), and terms and conditions and achieved the expected results in just over one year (nearly 2 years ahead of 
schedule!). All progress reports and other deliverables were submitted on time and in compliance with EPA standards. 
The Final Performance and Financial Reports are currently in progress and will be submitted by 02/28/19, at which time 
the CA will be formally closed. Property profiles in ACRES were updated within 30 days of completing assessment 
activities and were updated as needed to reflect current conditions. As of 12/31/18, $263,261 (or 88%) of grant funds 
had been drawn down (see Attachment D for drawdown confirmation). As of the date of this grant application, 100% of 
grant funds have been expended. Project Director Nicole Jones-Vogel and her staff were responsible for successful 
execution of the grant and will carry forward their experience and best practices for the FY19 CWA Grant. 



ATTACHMENT A 

Responses to Threshold Criteria 

  



Threshold Criteria for Assessment Grants 
Municipality of Anchorage 

Page 1 of 2 

1. APPLICANT ELIGIBILITY: All three Coalition members are eligible applicants for EPA Brownfields 
Assessment Grants. Detailed eligibility information is provided below. 
 
(a) Eligibility of Lead Entity:  
The Municipality of Anchorage (MOA) is a general purpose unit of local government as defined under  
2 CFR 200.64. 
 
(b) Eligibility of Coalition Members:  
The Anchorage Community Development Authority (ACDA) is a quasi-governmental agency established 
as a separate legal entity of the MOA under Provision 25.35.015 of the Anchorage Code of Ordinances. The 
ACDA was predated by the Anchorage Parking Authority, created as the first separate public authority on 
February 28, 1984. That authority was established "to create an environment in the Anchorage area such 
that parking policies are in a position to influence the community as a whole." In 2004, the Municipality of 
Anchorage considered creating a development authority that could aid in developing public lands. On 
January 18, 2005, the assembly passed an amendment to the original Anchorage Parking Authority 
ordinance which renamed the authority to Anchorage Community Development Authority with two 
departments: Development Services and Parking Services. The ACDA is governed by a board of local 
residents, MOA staff and Anchorage Assembly members (elected officials).  
 
Eligibility documentation for ACDA is provided in Attachment B and includes:  

1. Governmental Code of Establishment (Provision 25.35.015 of the Anchorage Code of Ordinances) 
2. Bylaws  

 
Incorporated in 1972, Eklutna, Inc. is an Alaska Native Village Corporation (ANVC) as defined by the Alaska 
Native Claims Settlement Act (ANCSA) of 1971. Eklutna owns 90,000 acres of land in Anchorage, represents 
over 170 shareholders and manages a variety of investments, including commercial properties and 
residential developments. 
 
Eligibility documentation for Eklutna is provided in Attachment B and includes:  

1. Registry of Alaska Native Regional and Village Corporations (maintained by the Alaska Department of 
Natural Resources) 

 
(c) Letters of Commitment from Coalition Members:  
Letters of commitment from ACDA and Eklutna are provided in Attachment C. 
 
2. COMMUNITY INVOLVEMENT: The MOA and its partners firmly believe that robust community education 
and involvement is imperative to the successful implementation of this brownfield grant.  Through the 
highly successful implementation of the FY17 EPA Brownfields Community-Wide Assessment (CWA) Grant, 
we were able to build connections with local community groups and stakeholders in the Anchorage region.  
Not only that, our connections with Alaska Native organizations and local community councils position us to 
work collaboratively with all relevant partners in identifying needs, solving problems, and fostering local 
leadership within our target areas.   

On 01/07/19, the MOA hosted a community meeting to gauge initial interest in the grant program 
and identify potential partners. A wide representation of community members and stakeholders attended 
the meeting and were able to learn about the project and pledge their continued commitment as members 
of the Brownfield Advisory Committee (BAC) or as a general project partner. The meeting included a 
presentation on brownfields redevelopment, accomplishments of the FY17 CWA Grant, and current plans 
and goals for continuing brownfield revitalization via a FY19 CWA Grant, and a Q&A session that addressed 
the community’s role in implementation. Additionally, participants were able to provide input on 
neighborhood-level focus areas for the FY19 CWA Grant and identify critical site prioritization criteria. The 
project partners identified through the initial community meeting will be included in routine project updates 
(such as newsletters and email blasts) to stay informed and invited to public open houses and BAC meetings 
to provide their input on site prioritization, assessment activities, and areawide planning. 
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Our intention is to engage stakeholders with traditional, targeted, innovative, and online outreach 
tools and methods to reach a broad and inclusive audience at each phase of grant implementation.  We will 
start by building the base of relationships we forged through the FY17 CWA Grant (via the BAC) and invite 
new voices to the process. Within the first quarter of the project, the MOA will prepare a Public Participation 
Plan (PPP) detailing methods for community involvement over the life of the project. The PPP will include 
the formation of a BAC with routine meetings to guide the entire process, at least 3 family-friendly open 
houses, focused dialogues with property owners and developers, periodic updates to the native community 
at quarterly or annual meetings, and continually updating the existing brownfields project webpage. Our 
process will also include more innovative methods of engagement such as online surveys, small-area 
inventory mapping, newsletters, and pop-up activities at local businesses, parks, or existing events to 
educate and gather feedback from underrepresented communities at key phases in the project.  We will 
focus on hosting engagement events in locations that are convenient for stakeholders with activities and 
educational opportunities for participants of all ages, background, experience. MOA will advertise all 
engagement opportunities through public notices, email blasts to project partners, social media posts, and 
through word of mouth in existing community networks (neighborhood list-serves, advertisement to 
community and religious groups, schools. Translation of advertisements, meeting materials, and events will 
be prioritized in communities with non-English-speaking populations, including the Mountain View target 
area.   This menu of community engagement methods will allow stakeholders to provide informed feedback 
that can influence the next phase of work.  Strong public involvement with those most affected by our 
selected sites leads to community buy-in and more effective and representative redevelopment projects. 

 
3. EXPENDITURE OF ASSESSMENT GRANT FUNDS: As detailed in Section 4.b.i of our proposal narrative, as 
of January 1, 2019, the MOA has drawn drown $263,261.00 (or 88%) of our $300,000.00 FY17 CWA Grant. 
Documentation of our asap.gov Payment Transaction Confirmation from December 21, 2018 is provided in 
Attachment D and shows a total remaining balance of $36,739.00 (demonstrating a total drawdown of 
$263,261.00). 
 
As of the time of this grant application, the MOA has expended $300,000.00 (or 100%) of our FY17 CWA 
Grant. Formal project closed will occur on February 28, 2019 (18 months ahead of schedule). 



ATTACHMENT B 

Documentation of Applicant Eligibility 

 
Anchorage Community Development Authority: 
 Governmental Code (Provision 25.35.015 of the Anchorage Code of Ordinances)  

 Bylaws  

 

Eklutna, Inc.: 
 Alaska Department of Natural Resources Registry of Alaska Native Regional & Village 

Corporations 
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ANCSA 17b Easements 
Index

ANCSA 17b Easements Home

Allowable Uses

Map of ANCSA Regions

Search Region-Village-Corporation

BLM Easement Maps website

Map Legend (PDF)

Alaska National Interest Lands 
Conservation Act (PL 96-487) (PDF)

Detailed township map (PDF)

Alaska Native Claims Settlement 
Act (43 CFR 2650.4-7) (PDF)

Alaska Land Transfer Acceleration 
Act(PL 108-452) (PDF)

Corporation Index Selection

Corporation Name

Find the corporation name of a specific community.
Select a Community 

Communities

View a list of the communities and corporation names within a specific 
Regional Native Corporation.
Select a Regional Native Corporation 

Show all Regional Corporations and Communities.

Corporation Index Results

Regional Corporation: Cook Inlet Region, Incorporated

Community Name: Community 

Alexander Creek Alexander Cre
Caswell Caswell Nativ
Chickaloon Chilkaloon Mo
Eklutna Eklutna Inc.
Golovin Golovin Nativ
Kenai Kenai Native A
Knik Knikatnu Inc.
Montana Creek Montana Cree
Ninilchik Ninilchik Nati
Point Possession Point Possess
Salamatoff Salamatoff Na
Seldovia Seldovia Nativ
Tyonek Tyonek Native

Home / Trails / ANCSA 17(b) Easements / Corporation Index

Alaska Department of Natural Resources
DIVISION OF MINING, LAND AND WATER

State of Alaska
Department of Natural Resources

550 W. 7th Ave, Suite 1360
Anchorage, AK 99501-3557

Phone: (907) 269-8400
Fax: (907) 269-8901
TTY: (907) 269-8411 

COPYRIGHT © STATE OF ALASKA · DEPARTMENT OF NATURAL RESOURCES · EMAIL THE WEBMASTER

Page 1 of 1Corporation Index – Div. of Mining, Land, and Water

1/28/2019http://dnr.alaska.gov/mlw/trails/17b/corpindex.cfm?FormRegList=Cook+Inlet+Region%2...
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ATTACHMENT C 

Letters of Commitment from Coalition Members 
  











ATTACHMENT D 

ASAP Payment Transaction Confirmation 
(dated December 21, 2018) 

 



 /21/2018, ASAPGov Confirmation Page: 1

Payment Transaction Confirmation

Payment Request Sequence Number : 12-21-2018 79967949 

Payment Request Type : Individual 

Payment Method : ACH 

Bank Relationship :  

Requested Settlement Date : 12/24/2018 

Requested Date and Time : 12/21/2018:14:37  

Total Items : 1 

Recipient : MUNICIPALITY OF ANCHORAGE (0221685)  

Federal Agency : ENVIRONMENTAL PROTECTION AGENC (68128933) 

Cash On Hand :                                                   Total :$174,681.69 

Seq # /

Item #

Account ID Account

 Status

Request

Reference

Number

Available

Balance

Remittance

 Code

Remittance

 Amount

Amount

Requested

Payment

Request

Status
00001/1  Open   $36,739.00       Queued to be

sent to ACH 
  

 

Open            

  

 

Open            



OMB Number: 4040-0004
Expiration Date: 12/31/2019

* 1. Type of Submission: * 2. Type of Application:

* 3. Date Received: 4. Applicant Identifier:

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

6. Date Received by State: 7. State Application Identifier:

* a. Legal Name:

* b. Employer/Taxpayer Identification Number (EIN/TIN): * c. Organizational DUNS:

* Street1:

Street2:

* City:

County/Parish:

* State:

Province:

* Country:

* Zip / Postal Code:

Department Name: Division Name:

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

Title:

Organizational Affiliation:

* Telephone Number: Fax Number:

* Email:

* If Revision, select appropriate letter(s):

* Other (Specify):

State Use Only:

8. APPLICANT INFORMATION:

d. Address:

e. Organizational Unit:

f. Name and contact information of person to be contacted on matters involving this application:

Application for Federal Assistance SF-424

Preapplication

Application

Changed/Corrected Application

New

Continuation

Revision

01/31/2019

Municipality of Anchorage, Alaska

0766670130000

PO Box 196650

Anchorage

AK: Alaska

USA: UNITED STATES

99519-6650

Real Estate Department

Ms. Nicole 

Jones-Vogel

Land Management Officer

907-343-7531 907-249-7726

Nicole.Jones-Vogel@anchorageak.gov

Funding Opportunity Number:EPA-OLEM-OBLR-18-06 Received Date:Jan 31, 2019 01:05:23 PM ESTTracking Number:GRANT12777414



* 9. Type of Applicant 1: Select Applicant Type:

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

* 12. Funding Opportunity Number:

* Title:

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

Application for Federal Assistance SF-424

C: City or Township Government

E: Regional Organization

V: Alaska Native and Native Hawaiian Serving Institutions

Environmental Protection Agency

66.818

Brownfields Assessment and Cleanup Cooperative Agreements

EPA-OLEM-OBLR-18-06

FY19 GUIDELINES FOR BROWNFIELDS ASSESSMENT GRANTS

Municipality of Anchorage Brownfields Assessment Coalition

View AttachmentsDelete AttachmentsAdd Attachments

View AttachmentDelete AttachmentAdd Attachment

Funding Opportunity Number:EPA-OLEM-OBLR-18-06 Received Date:Jan 31, 2019 01:05:23 PM ESTTracking Number:GRANT12777414



* a. Federal

* b. Applicant

* c. State

* d. Local

* e. Other

* f.  Program Income

* g. TOTAL

.

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

* Title:

* Telephone Number:

* Email:

Fax Number:

* Signature of Authorized Representative: * Date Signed:

18. Estimated Funding ($):

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements 
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to 
comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may 
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 
specific instructions.

Authorized Representative:

Application for Federal Assistance SF-424

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

 * b. Program/Project

* a. Start Date: * b. End Date:

16. Congressional Districts Of:

17. Proposed Project:

AK-001 AK-001

Add Attachment Delete Attachment View Attachment

10/01/2019 09/30/2022

600,000.00

0.00

0.00

0.00

0.00

0.00

600,000.00

a. This application was made available to the State under the Executive Order 12372 Process for review on

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

Yes No

Add Attachment Delete Attachment View Attachment

** I AGREE

Ms. Nicole

Jones-Vogel

Land Management Officer

(907) 343-7531 (907) 249-7726

Nicole.Jones-Vogel@anchorageak.gov

Nicole K Jones-Vogel

* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

01/31/2019

If "Yes", provide explanation and attach 

Funding Opportunity Number:EPA-OLEM-OBLR-18-06 Received Date:Jan 31, 2019 01:05:23 PM ESTTracking Number:GRANT12777414
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